
Project Report 
 
Project Name:   Buffalo Creek Bank Stabilization 
Project Number:   05.4200.08 
 
Background and Scope of Work 
 
In 2005, the Village of Wheeling undertook a stream stability study of Buffalo Creek within the Village of 
Wheeling.  The study evaluated approximately 25,000 feet of stream channel and stream bank.  The 
study identified specific erosion and stability problems along the entire stream.  A public meeting held on 
June 6, 2005 introduced the study results and potential solutions to the affected land owners.  Public 
comment was gathered during the meeting that was used by the Village in preparing concept engineering 
and grant applications.  This project is proposed as a three phase project targeting the most extensive 
erosion and largest contribution of non-point source pollution. 
 
In 2007, the Village of Wheeling received an EPA grant to fund Phase 1 of the Streambank Stabilization 
project on Buffalo Creek.  The grant is a cost share project with approximately 60% federal funding and 
40% Village match.  The Village of Wheeling is currently proceeding with the design and permitting for 
Phase 1 of the Buffalo Creek Streambank Stabilization project. This phase consists of approximately 
2,600 feet of stabilization, and represents the most severe reaches and the worst 10% of slopes within 
the project, all of which are similar in geomorphic and erosion conditions.  Phase I will require the use of 
structural stabilization due to the limited access and available work area, partially with gabion walls.  The 
upstream limit of this phase of the project is the northwest corner of Hollywood Ridge Subdivision and the 
downstream limit of the project is approximately 200 feet northeast of the intersection of Valley Stream 
Drive and St. Armand Lane.  The Village has hired Christopher B. Burke Engineering, Ltd. (CBBEL) to 
complete design and permitting of this project. 
 
A second public meeting was held on Thursday, May 31, 2007 and the Village presented the engineering 
plans that have been developed for Phase 1, to discuss the project schedule, and to gather comments 
from the affected property owners.  The Village is proceeding with obtaining permanent easements where 
there are not any at this time and temporary construction easements in certain instances.  The Village is 
also proceeding with obtaining all permits.  
 
Schedule 
 
Bid Opening Date  September 5, 2008 
Award  October 20, 2008 
Pre-Con Meeting  October 21, 2008 
Notice to Proceed  October 28, 2008 
Final Completion  July 15, 2009  
  
Construction Cost 
 
Amended 2008 Budget:  $2,406,739.00 
Engineer’s Estimate:       $2,302,045.00 
Bid Amount:        $2,406,739.00 
 
Plan Holders’ List 

 
Emerald    McGinty Bros., Inc.  Earth Werk’s 
Frankfort, IL 60423   Long Grove, IL 60047  Carol Stream, IL 60188 
 
Cooling Landscape Contractors  Martam Const., Inc.  Berger Excavating  
Cherry Valley, IL 61016   Elgin, IL 60120   Wauconda, IL 60084 
 
Kovilic Const., Co.   V3 Construction   LCCON  
Franklin Park, IL 60131   Woodridge, IL 60517  Richmond, IL 60071 
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Bid Result of 3 Lowest Bidders 
 
Earth Werk’s        $2,406,739.25 
107 Alexander Way 
Carol Stream, IL 60188 
 
V3 Construction Group Ltd.      $2,959,200.00 
7325 Janes Ave. 
Woodridge, IL 60517 
 
Cooling Landscape Contractors      $2,959,581.00 
4400 Wheeler Rd.   
Cherry Valley, IL 61016  
 
Contractor 
 
Earth Werk’s  
107 Alexander Way 
Carol Stream, IL 60188 
 
Key Village Personnel 
 
Anthony J. Stavros, Director of Public Works 
Tim Merrihew, Capital Projects & Design Manager 
 
Consulting Engineer 
 
Christopher B. Burke Engineering, Ltd. 
9575 West Higgins Road, Suite 600 
Rosemont, Illinois 60018 
 
Christopher B. Burke Engineering West, Ltd. 
116 West Main Street, Suite 201    
St. Charles, Illinois 60174 
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